CERES Subsystem Delivery Schedule — August 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: October 18, 2011)

Subsystem nglrinvlenri/ry Delivery to Release to Reason for Delivery C];Eeffisesrrl;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument June 18 July 2 August 13 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) In CM Queue (Edition1-CV) and NPP. (C++)
Instrument January 29 July 2 August 13 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) In CM Queue for Terra, Aqua, and NPP with AMI job
submission scripts.
Instrument June 25 July 9 August 13 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) In CM Queue (Formerly CER1.3P2) for Terra, Aqua,
and NPP.

TISA July 19 July 19 August 13 Redelivery to correct a problem with magneto-P4
Averaging In CM Queue Edition2 SRBAVG.
(SCCR 798)
GGEO July 16 August 6 August 13 Correcting a problem found in Edition2 magneto-P4
(SCCR 799) In CM Queue ISCCP-D2like-GEO.
TISA July 23 August 6 August 13 Edition3 TSI. PGEs CER10.0P3 and magneto-P4
Averaging In CM Queue CER7.3.1PI.
(SCCR 796)
TISA August 20 September 3 September 10 | Edition3 TSI. PGEs CER10.0P3 and X AMI-P6
Averaging CER7.3.1P1.
(SCCR 801)
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CERES Subsystem Delivery Schedule — August 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)

(NPP Launch Date: October 18, 2011)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery lejisss;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

TISA August 20 September 3 September 10 | Edition3 SYN/AVG/ZAVG. PGE AMI-P6

Averaging CERS.1P1.

(SCCR 795)

Synoptic SARB August 27 | September 10 | September 17 | Edition3 SYNI delivery of PGE AMI-P6 &

CER7.2.1P1. AMI-x86

TISA Gridding September 3 | September 17 | September 24 | Betal-Edition2 delivery of 2 new PGEs X AMI-P6

(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product. [All ISCCP-D2like
HDF products will have the same format. ]

TISA Gridding September | September 24 October 1 Betal-Edition2 ISCCP-D2like- X AMI-P6

(SCCR 765) 10 FlxDay/Nit (PGE CER9.0PO0).

Clouds October Terra and Aqua Betal-Edition4. AMI-P6

ERBE-like October 15 October 29 November 5 | Delivery of all ERBE-like PGEs to AMI. AMI-P6

(SCCR 740) (Edition2/Edition3)

CERESIib November Inversion updates. AMI-Po6,
AMI-x86, &
magneto-P4

Inversion November Terra and Aqua Betal-Edition4. X AMI-P6

GGEO December Betal-Edition4 GGEO delivery. AMI-P6
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CERES Subsystem Delivery Schedule — August 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: October 18, 2011)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery lejisss;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 26 Model C surface fluxes and solar
insulation.
Instrument March 2011 Build corrects all NPP errors found so far. AMI-P6
Last Build before launch freeze date.
Might not be needed. Includes pre-
processor.
Instantaneous Spring 2011 Betal-Edition4 CRS. AMI-P6 &
SARB AMI-x86
Instantaneous Mid-2011 New PGE to produce MATCH input files. X AMI-P6 &
SARB (Edition2) AMI-x86
Instrument 77? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:
CERI1.0PI.
SCF Processing
Subsystem Reason for Delivery SCF Platform

TISA Averaging (SCCR 766)

SRBAVG-nonGEO Beta2-Edition3. New
PGE CER10.1P1 for the subsetter code.

AMI-P6
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